Ambulatory Surgery Center – Construction Update
June 2011

The structural steel is nearly complete and the roof decking has been installed as well. The demolition on the second floor should be complete by the end of the week. Next week, the contractors will be placing the sub-base and vapor barrier (gravel and plastic) prior to pouring the concrete floor for the addition. They will begin framing on the Second floor.

By mid-June they will be laying up the cement-block elevator shaft, framing the exterior walls on the addition. The exterior wall sheathing will occur late in the month. The air handler, steam boiler, and chillers will arrive near the end of June.

They will continue to work on the Second Floor and by the end of June, the plumbing and electrical rough-ins will be done and the drywall on Second will start.